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Date 
 

2/11/2002 
Originator                                                                                                                                        Phone 
P. M. Knollmeyer, RL                                                                                                                
Assistant Manager Central Plateau                            376-7435 
Class of Change 
  [X] I - Signatories                                                   [  ] II – Executive Manager                          [  ] III - Project Manager 
Change Title 
Modify Tri-Party Agreement Milestone Series M-020 in Accordance with the Central Plateau Agreement In Principle 
Description/Justification of Change 
 
The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Department of Energy 
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (RI/FS) Work Plans to 
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete all 200 
Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by December 31, 
2008 (Tri-Party Agreement Major Milestone M-015-00C); complete the remedial actions for all non-Tank Farm Operable Units by 
September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post Closure 
Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by 
February 28, 2004.   
 
USDOE, the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department of Ecology (Ecology) 
(parties) have completed negotiations to modify the schedule for completion of non-Tank Farm Remedial Investigations/Remedial 
Actions in the Central Plateau.  These negotiations were conducted in accordance with the Tri-Party Agreement and the parties will 
provide the stakeholders/public the opportunity to review the proposed changes prior to approval.  The parties have agreed to a 
strategy for timely waste site remediation of the non-Tank Farm RCRA corrective actions and Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau.  The agencies have 
set the schedule for submittal of the RCRA TSD Closure/Post Closure Plans (M-020 series milestones).  The schedule is 
coordinated with the FS submittal date and activities (M-015 series milestones).  The M-015 and M-020 series milestones, while 
coordinated, remain independently enforceable.   
 
The agencies signed an Agreement in Principle (AIP) that calls for the parties to complete negotiations and sign a Tentative 
Agreement by January 31, 2002, and commits the parties to complete public comment/review and agency approval no later than 
June 5, 2002. 
 
Continued on pages 2 through 3.  
Impact of Change  
Extends completion date to coincide with the FS completion dates under M-015 and further defined the M-020 commitments 
through two additional milestones.  Clarifications, consolidation and revisions of existing M-020 interim milestones. 

Affected Documents 
The Tri-Party Agreement Action Plan – Appendix D, as amended and Hanford site internal planning, management, and budget 
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems 
Engineering Control documents; Project Management Plans; and if appropriate, LDR requirements should the subject wastes be 
generated as a result of this modification). 
Approvals 
 
                                                                                                Approved             Disapproved 
K. A. Klein, RL Manager                              Date 
 
                                                                                                 Approved             Disapproved 
L. J. Iani, EPA Region 10 Administrator       Date 
 
                                                                                                 Approved             Disapproved 
T. C. Fitzsimmons, Ecology Director            Date 
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The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan – Environmental Restoration Program, DOE/RL-98-28, 
Rev. 0, (Implementation Plan) established an approach for investigating 200 Area non-Tank Farm past-practice waste sites.  Under 
this plan, approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn were grouped into 9 
major waste categories (e.g., process waste, landfills).  The 16 RCRA TSD Units requiring closure/post closure plans under the M-
020 series milestone were included in OUs under this grouping process.  All 23 OUs were scheduled in the Tri-Party Agreement to 
have work plans developed under the M-013 series milestone.  All 16 RCRA TSDs were identified in the Implementation Plan as sites 
requiring investigation.   At the current time, closure/post closure plans have been submitted for 7 of the 16 TSD Units. 
 
The 16 RCRA TSD units are: 
 

RCRA TSD 

Existing     
M-020 

Milestone 
Number  Submittal Status Associated OU 

600 NRDWL M-20-07 Submitted   1/31/90 200-SW-2 
216-B-3 Pond System M-20-09 Submitted   3/31/90 200-CW-1 
276-S-141 Storage Tank M-20-27  Submitted 11/25/92 200-IS-1 
276-S-142 Storage Tank M-20-27  Submitted 11/25/92 200-IS-1 
216-A-10 Crib M-20-33 Not submitted 200-PW-2 
216-A-36B Crib M-20-33 Not submitted 200-PW-2 
216-A-29 Ditch M-20-36 Submitted 6/30/95 200-CS-1 
216-U-12 Crib M-20-37 Submitted 6/27/95 200-PW-2 
216-A-37-1 M-20-52 Not submitted 200-PW-4 
207-A South Ret. Basin M-20-53 Not submitted 200-PW-4 
216-B-63 Trench M-20-36 Submitted 4/3/95 200-CS-1 
216-S-10 Pond M-20-39 Not submitted 200-CS-1 
216-S-10 Ditch M-20-39 Not submitted 200-CS-1 
241-CX-70 Storage Tank M-20-54 Not submitted 200-IS-1 
241-CX-71 Neut. Tank M-20-54 Not submitted 200-IS-1 
241-CX-72 Storage Tank M-20-54 Not submitted 200-IS-1 

 
 
Subsequent to the approval of the Implementation Plan, one OU was included in the 100 Area Remaining Sites Record of Decision.  
For the remaining operable units, the three agencies have adopted an improved approach to the remedial investigations and 
subsequent remediation of the waste sites based on lessons learned from Hanford’s 100 and 300 Areas.   
 
The revised investigation approach is to evaluate one or more OUs in a single RI/FS.  This reduces the number of work plans, 
remedial investigation reports, and feasibility studies from 22 to 12.  The revised approach is able to collect data necessary to 
adequately characterize the site and evaluate effective remedial alternatives.  Under this approach, all of the RCRA TSDs identified in 
the M-020 series milestones will be sampled to comply with RCRA Closure/Post Closure requirements.  These improvements will be 
incorporated into a revision of the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan – Environmental 
Restoration Program, DOE/RL-98-28, Rev. 0.  Of the 12 RI/FS, 5 have approved work plans and 4 are in the final stages of the 
approval process.  All completed work plans will be revised to reflect OU consolidation.   
 
The Implementation Plan established a framework for integrating the RCRA TSD closure process with the OU RI/FS process.  The 
remaining Closure/Post Closure plans will be submitted in conjunction with the associated operable unit Feasibility Study.  The 
parties have proposed a change to the Tri-Party Agreement M-020-00 completion date to December 31, 2008 so that it will be  
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coordinated with the completion of the OU RI/FS process Tri-Party Agreement Milestone M-015-00C.   The M-020 interim 
milestones are modified to coordinate with the M-015 interim milestones or with the remaining M-013 series milestones for OU work 
plans that have not yet been developed.   The M-020 series milestones are independently enforceable.   Milestone M-020-00B 
establishes the submittal date for closure/post closure plans for the following RCRA TSDs:   216-A-10, 216-A-36B, 216-A-37-1, 207-
A South Retention Basin, 216-S-10 Pond, 216-S-10 Ditch, 241-CX-70, 241-CX-71, and 241-CX-72.  Milestone M-020-00A was 
created to retain the February 28, 2004, deadline for submittal of Part B Permit Applications or Closure/Post Closure Plans for all 
RCRA TSD Units, except the units listed in M-020-00B.   
 
Modifications/deletions to existing milestones are denoted with redline/strike out, new milestones and changes are shaded. 
 
M-20-00             Submit Part B Permit Applications or Closure/Post Closure Plans for All RCRA                   2./28/2004 

TSD Units    12/31/2008 
 
M-020-00A        Submit Part B Permit Applications or Closure/Post Closure Plans for all RCRA    02/28/2004 

TSD Units except 216-A-10, 216-A-36B, 216-A-37-1, 207-A South Retention Basin,  
216-S-10 Pond, 216-S-10 Ditch, 241-CX-70, 241-CX-71, and 241-CX-72. 
 

M-020-00B          Submit Closure/Post-Closure Plans for 216-A-10, 216-A-36B, 216-A-37-1, 207-A   12/31/2008 
 South Retention Basin, 216-S-10 Pond, 216-S-10 Ditch, 241-CX-70, 241-CX-71, and 
241-CX-72. 

 
M-20-33            Submit 216-A-10 Crib, 216-A-36B Crib, 216-A-37-1 Crib, and 207-A South                    10/31/2003 

Retention Basin Closure/Post Closure Plans to Ecology in coordination with the              12/31/2005   
Work Plan for Uranium Rich Process Waste Group (to be coordinated with M-13-23) 
 Feasibility Study for the 200-PW-2 Uranium-Rich Process Waste Group Operable  
Unit (to be coordinated under M-15-43C) 
 

M-20-39            Submit 216-S-10 Pond and Ditch Closure/Postclosure Plan to Ecology                       2/28/2003 
In coordination with the Work Plans for the Chemical Sewer Group (To be   11/30/2005 
Coordinated with M-13-21) Feasibility Study for the 200-CS-1 Chemical                     
Sewer Group Operable Unit (to be coordinated under M-15-39C 
 

M-20-52            Submit 216-A-37-1 Crib Closure/Postclosure Plan to Ecology in Coordination               12/31/2003 
with the Work Plan for the General Process Waste Group (to be coordinated  
with M-13-24)  

 
M-20-53            Submit 207-A Retention Basin Closure/Postclosure Plan to Ecology in                           12/31/2003 

Coordination with the Work Plan for the General Process Waste Group  
(to be coordinated with M-13-24)  
 

M-20-54            Submit 241-CX-70 Storage Tank, 241-CX-71 Neutralization Tank, 241-CX-72 Storage Tank 
 Tank System Closure/Post Closure Plan to Ecology in                             2/28/2004 
coordination with the Work Plans for the Infrastructure Waste Group (To be                 12/31/2008 
coordinated with M-13-00K) the 200-IS-1 Tanks/Lines/Pits/Boxes Operable  
Unit Work Plan Feasibility Study scheduled under M-13-00M 
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